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DesignInc was engaged by Kings Baptist Grammar School in 
February 2022 to facilitate the development of a Master Plan 
for its school in Wynn Vale.

This Master Plan Report is a summary of the process 
undertaken, findings and suggested outcomes. It is intended 
to assist Kings Baptist Grammar School through a series of 
projects over the next ten years, within the context of a longer-
term vision for the campus. It seeks to guide improvements 
to the School, and its learning environments specifically, in 
line with goals that were established as part of this Master 
Planning process.

Kings Baptist Grammar Vision 

This Report has been prepared following engagement with 
the schools leadership team. Various meetings and workshops 
have been undertaken with leadership team at Kings Baptist 
Grammar’s Middle School, Senior School including interactive 
workshops. All contributed to the SWOT analysis contained 
within this document, which in turn helped to define the 
Master Plan priorities. 

‘A King’s student approaches the whole world as a source 
for discovery and a place to make their own contribution..’ 
– Kings Baptist Grammar School

The Middle and Senior learning spaces, specialist areas, staff 
facilities, learning support spaces and church are spread 
across the steep site in both single- and double-storey 
buildings. 

The school has a strong focus on learning and achieves 
excellent educational outcomes, however segments of the 
current facilities are not conducive to contemporary teaching 
and student learning, particularly for the senior 10 and 11 
cohort. For the remaining buildings learning happens mostly 
in dated classrooms with poor natural lighting, ventilation 
and connections to adjacent spaces. In their current 
configurations, they are inflexible and ineffective for team 
teaching, project based learning and blended learning.

‘We are better, 
together.’  
Kings Baptist Grammar School

Background

Regardless, many of the spaces are easily adaptable and this 
Master Plan Report recommends that much of the existing 
buildings be retained and modified, rather than demolished in 
the short to medium term.
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History Faith

Originally established in February 1983 as Tea Tree Gully 
Christian School through the vision of a community where the 
school and church can live, work, play and worship. 

Founded through passionate negotiation and planning by 
members of the Tea Tree Gully Baptist Church, the school 
opened with a total of 38 students. The schools reputation 
inevitably allowing their rate of growth to triple in coming 
years and eventuating into the expansion of the campus 
across the site. The Wynn Vale Campus , renamed to Kings 
Baptist Grammar School officially opened on the 7th of 
February. 1989. 

More recently, a second campus has been established at Mt 
Barker an continues to grow the school community. 

As South Australia’s only Baptist School Kings Baptist 
Grammar School has anchored its values around their 
dedication to faith, empowering and connecting their 
community through their faith in God. ‘Visio Fidei - The Vision 
of Faith the motto proudly displayed on the schools emblem 
that encapsulates the entire school ethos. 

The schools focus on living out in practice of its vision of faith 
that extends to students, parents, families and communities 
and through its schools provides students with a learning 
environment that allows them to learn to be mentally, 
physically, spiritually and emotionally agile and resilient.

Kings Baptist Grammar School offers a strong Christian 
community where all can experience the love of God and be 
met with a breadth of opportunities.

‘Where people can work together with journeys 
intertwined to empower each other, from staff and 
students to their parents and our local community.’  
Kings Baptist Grammar School

Kings Baptist Grammar Vision 

The Crown speaks of Christ the King

The Cross speaks of Christ the Saviour

The Shield speaks of Faith in Christ

The Book speaks of the Word 
of God and of Learning

The Orb speaks of the 
Sovereignty of the Father

The Dove speaks of the Holy 
Spirit and of Worship

The Athlete speaks of Redeemed 
Mankind striving towards the Mark 
and of Physical Endeavour



designinc.com.au6 | 10.06.2022 | A22-0007

Kings Baptist Grammar School defines themselves and 
their purpose a ‘Kings Way’ their practice of faith, through 
this faith have identified key leadership values that allow 
them to encourage an empowering and safe environment 
for individuals in partnership with families. Using these 
main pillars as the foundation in partnership with the Kings 
Community the school are able to provide an excellence in 
teaching and innovative child centered learning.

School Strategy and Vision

Accountable Leadership 

‘Being reliable, responsible and 
building trust with others by acting 
with Excellence and Integrity’

Pastoral Leadership 

‘Caring for the person is behind every 
decision, action and conversation by 
treating each other with Fairness and 
Respect.’

Servant Leadership 

‘Demonstrating Humility and Service 
by leading with empathy, awareness 
and a commitment to the growth of 
others.’

FAIRNESS SERVICE EXCELLENCE

RESPECT HUMILITY INTEGRITY

Kings Baptist Grammar Vision 
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Master Plan Objectives

The current Master Plans has progressed with some 
fundamental project being delivered by Kings, including the 
new Middle School, the purchasing of property on Friendship 
Crescent and the King’s Community Centre and ELC.

The change in education in south Australia to align with the 
eastern states, brining year 7 into high school is continuing 
to growth the student cohort through middle school and 
into senior school. As the construction of the Middle School 
comes to a close, the focus for the Wynn Vale campus shifts 
to the needs of senior school, and over aching identity of 
Kings Baptist Grammar School. Below is a summary of the 
objectives that now underpin the Master Plan;

‘Where people can work 
together with journeys 
intertwined to empower each 
other, from staff and students 
to their parents and our local 
community.’  
Kings Baptist Grammar School

STEM and Technology
In years to come, it is expected that the senior school 
curriculum will become more specialised, resulting a higher 
demand for laboratory spaces for the traditional sciences and 
in dry technology and innovation. The evolution of the STEM 
curriculum at Kings is ongoing, the master plan proposed to 
meet the immediate need and facilities in the mid to long term 
integration of Design, Technology, Home EC and Art.

Flexibility within a Framework
Key to the master plan is planning projects to ensure that each 
step in the master plan provides what is needed for the school 
to build an enabling environment that supports and honours 
every step of a student journey. This means, creating as much 
as practical a flexible framework that can adapt as curriculum 
develops or priorities change throughout the next 10 years.

Church and Faith
Consideration to enhancing the connection of the school 
to the King’s Community Centre and Church is to frame 
the alterations and additions to the Friendship Crescent 
interfaces.

Arrival and Identity
Re-Orienting the school entrance to Friendship Crescent 
to provide a new identity and address through key projects 
in the master plan. Relocate the administration and school 
leadership more centrally to emphasise the ‘One School’ 
vision at Kings.

Kings Baptist Grammar Vision 

Pedestrian Safety and Traffic Flow
Provision of a new covered kiss and drop along Friendship 
Crescent to provide separation of the daily kiss and drop 
traffic of Keithcot Farm Primary school and Kings Baptist 
Grammar School. 

Student Support and Health Services
Creation of spaces for health and allied health services within 
the school, and purposeful space for Student Diversity and 
senior school resource and study.

Sport and Recreation
To provide a Junior School spot court extension to the existing 
Gym, either fully enclosed or a covered outdoor area.

Junior School Hub
Create a Junior School resource hub adjacent the Junior 
school to better integrate this facility with the staff and 
student.
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Steps in the process 

Master Planning Process

In preparing this report, DesignInc will consult with the 
school community widely, including staff, students, parents, 
teachers, school leaders and board members.

After the initial conversations and emails with the leadership 
team, our first workshop was structured to capture a detailed 
snapshot of the school’s current strengths and weaknesses as 
well as the mind mapping aspirational campus ideas for Kings 
Baptist Grammar School. 

Within this session we gained valuable insight into the schools 
future values, how the school currently functions, what the 
school was doing well, and where it could improve. This 
session also assisted us to prepare an early draft of a SWOT 
(Strengths, Weaknesses, Opportunities, Threats) Analysis of 
existing facilities and buildings on the campus which helped 
understand where the School is now, and where you want to 
go into the future. 

Workshop

10th March

2pm

Leadership Group  
– Workshop #1

7th April

2pm

Leadership Group  
– Workshop #2

5th May

2pm

Leadership Group  
– Workshop + 

Presentation #3

2nd June

2pm

Leadership Group  
– Workshop + 

Presentation #4

8th June

2pm

Staff/Leadership 
Review

30th June

2pm

Present Final 
Master Plan

Workshop Workshop + 
Presentation 

Workshop + 
Presentation 

Final Draft of 
Master Plan

Final Report

Investigate Analyse Conceptualize Finalise

The
Design
Cycle

1
Discover

2
Investigate

3
Analyse

4
Conceptualise

5
Finalise
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Discover + Investigate

Project Initiation
The first stage of the Master Planning process is to gain 
a baseline knowledge of the School, its facilities, context, 
curriculum and people.

	– Detailed client briefing to understand further key School 
objectives and values

	– Site familiarisation for the consultant team

	– Review the existing buildings and site constraints and 
opportunities

	– Assemble a team of representatives from the School with 
an interest in developing a master plan

	– Briefing with the School and their representatives

	– Complete a SWOT Analysis of the existing buildings and 
facilities within the School and surrounding area

	– Strengths advantages that your School has over similar 
educational facilities

	– Weaknesses areas that could be holding the School back 
from achieving goals

	– Opportunities how can we make the School a better 
place

	– Threats potential issues that we might come up against

	– Consider the number of student enrolments and if this 
number is changing

The intent here is to understand where the School is now, and 
where you want to go into the future. 

Analyse

Precinct Diagrams
Based on the information gained in Stage 1, the design team 
are then in a position to explore new solutions to existing 
problems and address the schools future needs. We will do 
this by providing a number of different options which create 
individual precincts within the school. 

The precincts consider criteria such as:

	– Educational pedagogy/delivery

	– School values/identity

	– Pedestrian flows through the site 

	– Traffic movement relative to pick up/drop off zones

	– Safety

	– Grouping together similar activities  

	– Identify solutions that work within the site constraints

	– Ensure future development yields a coherent and logical 
flow and connectedness between facilities and spaces

	– Consider the suitability of boarding and residential 
accommodation on the campus

	– Investigate the enhancement of outdoor recreation 
spaces; both active and passive

Stage 2 is a good opportunity for the key representatives from 
the school to provide feedback on these ideas prior to their 
refinement into a preferred master plan. 

Conceptualise

Concept Development
This next stage will include a more detailed analysis of the 
individual areas within the various precincts of the School. 

We will give consideration to opportunities to expand or 
re-purpose existing buildings, and detail how proposed new 
buildings would be established within the site. The concepts 
developed will be flexible enough to facilitate the changing 
needs of the School throughout the years. 

In particular, we understand that the School requires the 
following items to be considered:

	– Rationalise pedagogical functionality of all buildings

	– Explore use of available outdoor recreation areas

	– Rationalise facilities use and year level functions

	– Encapsulate School’s vision and faith identity

	– Foster progressive, contemporary educational pedagogies 

	– Deliver a caring/inclusive community setting

	– Improve street front presence

	– Rationalise site access, security and wayfinding.

Finalise

The Final Master Plan
The final stage of this process is the completed Master 
Plan which should, as briefed, serve the School for the next 
five years. The completed Report should also address the 
following matters:

	– Vision and objectives of the School

	– Planning constraints to be addressed

	– Educational outcomes being sought

	– Nature of activities to be undertaken on the site

	– Extent of activities including hours of operation, visitor 
and staff movements

	– The extent of activities/hours of use outside normal 
operating hours by the School and community groups

	– Current and projected staff and student numbers

	– Consideration of projected student and staff numbers. 

	– Examination of the current utilisation rate of the site, 
whether there is a need for School expansion, and if so 
where that expansion can take place.

DesignInc has employed the following methodology in the development of the updated Master Plan:

Steps in the process 

Master Planning Process
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Consultation Process

Discover + Investigate Analyse Conceptualise Finalise

Master Planning Process

Pedagogy 

Faith

SWOT 
Analysis

Client 
Briefing

Site 
Investigation

Context

Community

Movement + 
Circulation

Precinct 
Planning

Adaptive 
Reuse

Stakeholder 
Engagement
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Location

Location and Context

Kings Baptist Grammar School’s Wynn Vale Campus sits 
located in the Mount Lofty Ranges foothills in north-eastern 
Adelaide within the City of Tea Tree Gully local government 
area with the school campus located approximately 18km 
form Adelaide’s CBD.  The area remnants of important 
Aboriginal and European history and is recognized as a 
significant site for the Kaurna people, the traditional owners of 
the land on which the School is built.

A rolling campus over approximately 26 acres of land offers 
unique views to the Adelaide Plains and Hills .Vehicular access 
to the site is via Keithcot Farm Drive and Wynn Vale Drive that 
continues onto Friendship Crescent. 

The current primary approach to Kings Baptist Grammar 
School is from the Wynn Vale drive, an offshoot from The 
Golden Way and Keithcot Farm Drive. 

Friendship Crescent

K
ei

th
co

t 
Fa

rm
 D

ri
ve

Wynn Vale Drive

Oval

Shared 
Oval

Junior School 

King’s 
Community 

Centre + ELC

GymOval

Senior 
School
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1 Student Diversity

4 Vacant 

5 Vacant

6 2x Art Rooms

7 Lower : 4x Year 10 Classrooms

7 Above:  4x Year 11 Classrooms

8 Server Food + Tech

9 Tech

11 Vacant (OSHC)

12 Lower: Multi purpose + Media

12
Above: 4x Year 12 Classrooms 
+ 4x Year 12 Study Hub

13 Lower: Admin + Theatre & 
Green Room

13
Above: Science + Theatre & 
Green Room 

14 Middle School

15 Early Years

16 Gym

17 Junior School

18 King’s Community Centre + ELC

19 Friendship Crescent Property

Location and Context

Site Context

Currently the Wynn Vale campus 
is separated into 3 main precincts; 
Junior School, Middle School and 
Senior School. The Junior School is 
separated from the Middle School 
and Senior School by the main school 
oval. Adjacent the Junior school is the 
Gym and the Kings Community Centre, 
which is a shared facility with the 
Church. 

The main entry to the school and 
administrative areas are situated along 
Keithcot Farm Drive within the Senior 
School. The Resource Centre, shared 
with Keithcot Farm Primary is located 
on the southern boundary between the 
two schools.

FRIENDSHIP CRESCENT

OVAL

E
N

D
E

A
V

O
U

R
 D

R
IV

E

WYNN VALE DRIVE

K
E

IT
H

C
O

T 
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R
M

 D
R

IV
E
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Location and Context

Student Cohort

Largest 
Class Size 

26

Average 
Class Size

26

Smallest 
Class Size

-

Largest 
Class Size 

28

Average 
Class Size

26

Smallest 
Class Size

-

Middle
-

Senior
-

School 
Community

xx

(Currently -)

School 
Community

xx

(Currently -)

Middle
312

Senior
278

Year 7
104

Year 8
104

Year 9
104

Year 12 
70

Year 11
104

Year 10 
104

The current Kings Baptist Grammar School student cohort was analysed and represented in the following diagrams with respect 
to discussions with key staff and various documents which looked at timetabling, subjects and class locations.

DesignInc was asked by the school to plan for a total cohort of 591 learners, which by current numbers, translated to 312 middle 
and 278 senior school students. 

The diagram below demonstrates the expected growth through the years at Kings Baptist Grammar as the year 7 ‘bubble’ moves 
through their journey at the school through to 2027.

Class Growth Analysis
Year Level Growth Scenario Years 6-12  Overall to 2025

2022

26.0 27.0 28.0 28.0 Total Students 
2028

Total

Year 6

Year 9

Year 8

Year 10

2023

Year 11

Year 12

Year 7

2025-2027

2024

2026

2027

2028

4.0

4.0

3.0

3.0

4.0

4.0

4.0

4.0

4.0

4.0

3.0

4.0

4.0

4.0

4.0

4.0

4.0

4.0

4.0

4.0

4.0

4.0

4.0

4.0

4.0

4.0

4.0

4.0 70-104

104

Total School Cohort: 728 (max)

104

104

104

104

104
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Location and Context

Relevant Planning Controls

Land Use Generalised 2020 Infrastructure, neighbourhood and Corridor Zones

3/30/22, 3:35 PM SAPPA the South Australian Property and Planning Atlas

https://sappa.plan.sa.gov.au/?valuations=2830474722 1/1

SAPPA Search for address or location
 Street Map





Layers 

Location

Administration

Planning and Building

Environment







Planning and Design Code

Planning Reference

Development Applications

Building Code

Land Management
Agreements



Zones

Subzones

Overlays

Technical & Numeric Variations



Zone Abbreviations

Activity Zones

Capital City Zones

Employment Zones

Infrastructure Zones

Natural Resources and
Environment Zones

Neighbourhood and Corridor
Zones

Rural Zones

Township and Settlement
Zones

Tourism Zones





































60m


Find


Layers


Tools


Info

 new  land parcels (0)          

The Kings Baptist Grammar School campus sits within four 
zones within the City of Tea Tree Gully -

	– LOT 3 FRIENDSHIP CR WYNN VALE SA 5127

	– 1 FRIENDSHIP CR WYNN VALE SA 5127

	– 3 FRIENDSHIP CR WYNN VALE SA 5127

	– 93-95 WYNN VALE DR WYNN VALE SA 5127

A significant feature of this plan is its extensive area zoned as 
Community Facility that encompasses the site which is then 
surrounded by general neighbourhood. 

As the expansion of existing community services including 
educational establishments is listed as a desired outcome 
for the site any work in this area is to be undertaken 
sympathetically to the deemed to satisfy guidelines, these 
include set-backs, building heights  and building area 
restrictions.  

Private Residential

Education 

Recreation / Reserves

Public Institution

Utilities / Industry

General Neighbourhood

Community Facilities

The Plan shows the School campus sitting in a Hazards Flood 
Area and Hazard flood area (Evidence required)  which ‘forms 
the basis for all planning and development control purposes’.
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Location and Context

Natural Resources and Environmental overlay Infrastructure

Relevant Planning Controls

3/30/22, 3:56 PM _ags_c94e311ea2a044798f97c1298fedee40.jpg (1587×1123)

https://lsa2.geohub.sa.gov.au/server/rest/directories/arcgisoutput/SAPPA/PPAtlasPrint_GPServer/_ags_c94e311ea2a044798f97c1298fedee40.jpg?&rd=7337872 1/1

Hazards Overlay

Urban Tree Canopy zone

Regulated and Significant Tree

Flooding Hazards (Evidence required)

Flooding Hazards

Waste Water Gravity Main  

Water courses

SAPN Subtransmission & high voltage Underground line

Water Main
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1 Student Diversity

4 Vacant 

5 Vacant

6 2x Art Rooms

7 Lower : 4x Year 10 Classrooms

7 Above:  4x Year 11 Classrooms

8 Server Food + Tech

9 Tech

11 Vacant (OSHC)

12 Lower: Multi purpose + Media

12
Above: 4x Year 12 Classrooms 
+ 4x Year 12 Study Hub

13 Lower: Admin + Theatre & 
Green Room

13
Above: Science + Theatre & 
Green Room 

14 Middle School

15 Early Years

16 Gym

17 Junior School

18 King’s Community Centre + ELC

19 Friendship Crescent Property

Site Analysis

Building Condition Study 

Level  - Lower

Existing

Lower Levels

Poor

Fair

Good
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Site Analysis

Building Condition Study

Level - Ground

1 Student Diversity

4 Vacant 

5 Vacant

6 2x Art Rooms

7 Lower : 4x Year 10 Classrooms

7 Above:  4x Year 11 Classrooms

8 Server Food + Tech

9 Tech

11 Vacant (OSHC)

12 Lower: Multi purpose + Media

12
Above: 4x Year 12 Classrooms 
+ 4x Year 12 Study Hub

13 Lower: Admin + Theatre & 
Green Room

13
Above: Science + Theatre & 
Green Room 

14 Middle School

15 Early Years

16 Gym

17 Junior School

18 King’s Community Centre + ELC

19 Friendship Crescent Property

Existing

Lower Levels

Poor

Fair

Good
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Site Analysis

Building Condition Study

Level - Main

1 Student Diversity

4 Vacant 

5 Vacant

6 2x Art Rooms

7 Lower : 4x Year 10 Classrooms

7 Above:  4x Year 11 Classrooms

8 Server Food + Tech

9 Tech

11 Vacant (OSHC)

12 Lower: Multi purpose + Media

12
Above: 4x Year 12 Classrooms 
+ 4x Year 12 Study Hub

13 Lower: Admin + Theatre & 
Green Room

13
Above: Science + Theatre & 
Green Room 

14 Middle School

15 Early Years

16 Gym

17 Junior School

18 King’s Community Centre + ELC

19 Friendship Crescent Property

Existing

Lower Levels

Poor

Fair

Good
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Site Analysis

Building Condition Study

Level - Upper

1 Student Diversity

4 Vacant 

5 Vacant

6 2x Art Rooms

7 Lower : 4x Year 10 Classrooms

7 Above:  4x Year 11 Classrooms

8 Server Food + Tech

9 Tech

11 Vacant (OSHC)

12 Lower: Multi purpose + Media

12
Above: 4x Year 12 Classrooms 
+ 4x Year 12 Study Hub

13 Lower: Admin + Theatre & 
Green Room

13
Above: Science + Theatre & 
Green Room 

14 Middle School

15 Early Years

16 Gym

17 Junior School

18 King’s Community Centre +ELC

19 Friendship Crescent Property

Existing

Lower Levels

Poor

Fair

Good
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Site Analysis

Constraints and Opportunities

Constraints Opportunities

Congestion at peak times

Disconnected schools by oval

Identity and address

Steep site for Senior School

Remaining future site for acquisition

Site views

New identity and address

Improved traffic flow

Kiss and drop and link to church / Junior School

Heart of Senior School outdoor recreation space
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Site Analysis

SWOT Analysis Summary

Strengths

Junior & Middle School in excellent condition

Ability to attract high quality staff

Opportunities in curriculum & e-curriculum

Only Baptist School in Adelaide

Great Leadership Team

Only ELC to 12 on one campus in area

Reputation

Reputation in academic performance and 
pastoral care

Multiple entry points through ELC, Reception, 
6, 10

Strength of association with the Church & 
Community

Views, location

Weaknesses

Aging  facilities in senior school

Being insular as the only Baptist School in SA

Lack of Health Care Centre, or staff with 
capabilities

Current Music Spaces, not all appropriate for 
use

Server Location

Specialist Spaces aging/not aligned with future 
pedagogy

Class sizes in junior primary at 28pp

Science Labs aging, under

Library in wrong spot (shared with Keithcot 
Primary)

Site steeply sloping

Wayfinding

Lack of Health Care Centre, or staff with 
capabilities

Opportunities

Friendship Crescent Property Acquisition

New curriculum potential

Junior Library

Senior Hub

New modes of Delivery (eg. Hospitality 
Centre or other specialist training?)

Connection with Industries. (ie Hospitality 
cafe.. 

Job Pathway support)

Kings can set their own agenda in the 
Independent Schools space

Adelaide Hills Connection, shared delivery 
modes? 

Specialist subjects

One school two campus’

Hills allows school to separate data backup 
offsite at each campus

Threats

Competing needs and funding requirements 
for Wynn Vale & Mt Barker

Inflation of construction cost

Perception of being full, and deterring 
applications

There are 4 other schools in the immediate 
area

Underpinning Hills Campus as it grows.

Stretched from recent capital development/
activity

Faith based schools reputations dropping 
(Anti-Christian sentiment)

Less connection to faith in decision making 
for enrolments

High reliance on government funding. 
Change in Government funding strategy

S W O T
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Master Plan

Key Objectives for Wynn Vale Campus

Central to the Vision at Kings Baptist Grammar is the commitment to a One School campus, the perception of two 
schools at Wynn Vale is due to strong physical separation of the Junior and the Senior school. At this time all school 
administration and leadership are located in Block 13 on the western edge of the school.

King’s Baptist Grammar ‘One School’ vision

1–	 Re-orientation of the School Main Entry to Friendship 
Crescent, rather than Keithcot Farm Drive, create a new 
identity and address for the school. 

2–	 Provide a new entry plaza and pedestrian entry point, and 
pedestrian pathways to connect all areas of the school 

3–	 Relocating the non-teaching functions to the Friendship 
Crescent site

4–	 Locating the administration building to the edge of the 
oval rather than in Block 13 which is the building furthest 
away from the Junior School.

5–	 Providing a permanent home for Student Diversity in a 
Central Location, such as the Resource Hub.

6–	 Create facilities for a medical centre within the school 

Junior School
As previously described the Junior School and ELC facilities 
are in very good condition. The key objectives in the maste 
rplan relating specifically to the Junior School, centre around 
dedicated sports & resource facilities and improvements to the 
kiss and drop on Friendship Crescent. The steps in the master 
plan that facilitate the listed objectives are;

	– Proposed addition to Gym of a Junior School sports court, 
either covered or as an extension the existing Gym

	– Inclusion of a Junior School Resource Centre between the 
Junior School and the proposed sports court extension to 
the Gym.

Middle School
As previously described the Middle School at Kings will be 
completed in 2022, providing a new facility for the whole of 
Middle School. The key objectives in the master plan relating 
to the Middle School, centre around connection to the senior 
school, and improvements to the kiss and drop on Friendship 
Crescent. There are no specific objectives for Middle School at 
this time.

Senior School Precinct

	– Provide a Senior school canteen with indoor and outdoor 
dining areas adjacent Senior school outdoor learning and 
central heart

	– Provide a Senior School Hub for resources and student led 
study areas

Senior School General Learning Areas
The senior school is the main focus of the master plan, recent 
renovations to Block 12 have provided good general learning 
areas for year 12 and study spaces. The key objectives for 
general learning that relate the senior School general learning 
spaces are;

	– Provide classrooms, staff spaces and breakout for year 10 
and 11 in Block 4 and 5.

	– Provide a long term solution for a senior school classroom 
precinct

	– Include Senior School staff in a consolidated office area 
with amenities that is embedded in the Senior school.

Specialist Subjects

	– Science: Provide additional science lab to meet increase 
demand in short term, Long- term upgrades to existing 
science laboratories and 

	– Allow flexibility for expansion of science teaching spaces 
in a purpose-built facility.

	– Arts; Provide new art facilities and co-locate with design 
and technology

	– Music: Provide new location for Keyboard lab and 
additional music teaching and practice spaces, long term 
objective to co-locate all music in Block 13.

	– Technology: Co-location Design, tech and dry tech spaces 
into new facility. Allow flexibility for future changes in 
approach to the STEM and tech curriculum

	– Home EC: Provide upgraded facilities for domestic and 
VET teaching including supporting general teaching for 
associated subjects.
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Prioritisation

Immediate

2022 – 2023
Senior School Classrooms

Student Diversity relocation

Keyboard lab relocation

New small Science Laboratory

Long Term

2025-onwards
Senior School Classrooms and Staff Offices

Junior School Resource Hub

Junior School Sport Courts

Senior School Canteen

Acquisition of remaining Friendship Crescent 

Short Term

2023-2026
‘Kings Shop’ building construction

Music spaces in Block 13

Design, Art & Tech Building

Administration Building

Covered Walkway and Kiss and Drop

Resource Hub/Student Diversity

Not a Priority
Pool

1 32 4
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Master Plan

Master Plan Overview

Taking into consideration the Key Objectives established for 
the Wynn Vale Campus, there were a number of important 
criteria for the master plan that have been considered in the 
final outcome;

	– Reducing the scale of each stage to manage expenditure, 
and aloe for flexibility

	– Allowing for flexibility in STEM and Technology as the 
curriculum develop

	– Providing a new address and Identity for the school

	– Retaining existing facilities in good condition for their 
maximum useful life.

Assumptions:

To allow the master plan to progress a number of assumptions 
have been made;

	– It is assumed that changes to Friendship Crescent to 
provide Kiss and Drop, and additional parking will be 
supported by the local Council. Further discussions with 
The City of Tea Tree Gully will be required.

	– No traffic study has been conducted as part of the master 
plan. We believe that the proposal to shift traffic form 
Keithcot Farm Drive to Friendship Crescent will have a 
positive impact to traffic flow to the local area.

	– No detailed survey has been undertaken, it is assumed 
that as each component of the master plan is designed a 
detailed feature and level survey will be obtained by the 
school. The site is steeply sloping throughout the Senior 
School and proposed new Main Entry, the design of these 
areas will require a solution that will include ramps, stairs 
and terraced areas to provide accessible pathways across 
the school.
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